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Subject Status of OW Drilling

The drilling subcontractor is experiencing difficulty breaking apart the
drill pipe and bit. It looks like installation of the conductor casing may
be delayed until tomorrow. I will keep you posted if there is any change.

Sharon



